TCR Program — Project #25.3 — July 2007

Solano I-80/1-680/Route 12 Interchange in Fairfield in Solano County; 12 interchange complex
in seven stages (Stage 1).

($ X 1,000)
Estimated Project Cost: $644,000 TCRP Funds covered by application: $9,000
TCRP Funds — Sub-Project: $9,000 Phases(s) covered by application: 1
Total TCRP for #25 $13,000
Lead Agency: Solano Implementing Agency: Same
Transportation
Authority
TCRP Allocations approved (as of March 1, 2002): $9,000 for Phase(s): 1
Advanced approved:  $400 for Phase(s): 1

Project Summary: The project is to provide improvements to the 1-80/1-680/Route 12 Interchange, to improve
operating conditions on 1-80, 1-680 and Route 12 in the vicinity of the interchange, as well as the 1-80/1-680 direct
connectors while accommodating the access needs for local traffic.

The 1-80/1-680/Route 12 Interchange project will be constructed in stages consisting of a combination of freeway
widening, new ramp connectors, relocation and braiding of on-ramps and off-ramps, realignment and new
construction of local parallel arterials.

The overall project will be segmented and, therefore, phases may overlap.

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost
1 Studies, Environmental, and Permits 1/02 4/06 $9,400
2 Plans, Specifications, and Estimates 7/06 7/28 $74,300
3 Right of Way Acquisition 11/06 12/28 $97,200
4 Construction 7/08 7/30 $463,100
Total: $644,000
Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $9,000 $9,000
Proposed
STIP-RIP State Committed $400 $400
Proposed
Other TBD Committed
Proposed $74,300 $97,200 $463,100 $634,600
Totals: Committed $9,400 $9,400
Proposed $74,300 $97,200 $463,100 $634,600
Totals: $9,400 $74,300 $97,200 $463,100 $644,000

Prior TCRP Action:
e Original application was approved on December 12, 2001 (TA-01-17) for $9,000,000 for Phase 1.
e Re-allocation of $3,021,000 for Phase 1 was approved on July 26, 2007 (TFP-07-01).

Status of Conditions: No conditions set.

Discussion/Ilssues: STIP Amendment 00S-074 (approved February 28, 2002) programmed $400,000 of STIP-
RIP funds for Phase 1. The cost, schedules and proposed funding sources identified in this application are
planning estimates only and are subject to change as project scoping and study activities are completed. Updated
cost and schedule estimates and funding sources will be documented in future project applications.



